

As of October 13, 2021

ACTIVE PROJECTS

Project	Committee Leads (Alternate in Parentheses)	Project Description/Scope	Date Added to Project Plan	Estimated Completion Date	Next Planned Steps (for next CSC mtg)	Milestones / Accomplishments	Key Contacts
<b>Desert Road Bridge</b>	Doug Leland (Adam Bliss)	Participate in MDOT and related project meetings, inform and advise CSC.	Oct 1, 2019	2022-2023	Update Committee as needed	<ul style="list-style-type: none"> <li>* Federal grant funding approved on September 4, 2019.</li> <li>* MDOT Design meeting held: CSC and ALC voted to locate multi-use path on north side and widened shoulder on south side of bridge at Maine DOT meeting.</li> <li>* MDOT cost-sharing meeting held October 6.</li> <li>* MDOT follow-up meeting scheduled for October 28.</li> <li>* Council approved 1/5/21 going to bond for \$634k (Desert &amp; Mallett)</li> <li>* FAQ distributed to Town Council 1/28</li> <li>* FAQ version 2 distributed to Town Council 2/11</li> <li>* Bond passed 3/9</li> <li>* Advertising date 9/21 titled "Merrill Road Bridge" #5720 (MDOT)</li> <li>* \$8,051,000 estimated cost</li> <li>* Active Living/Complete Streets morning traffic review 5/8</li> <li>* MDOT reviewed revised bridge design w/Bridge Committee 5/11</li> <li>* Bridge design review meeting with MDOT 6/1</li> <li>* In Communications mode only, given most decisions have been made on the project 10/13/21</li> </ul>	
<b>Mallett Drive Bridge</b>	Doug Leland (Adam Bliss)	Participate in MDOT and related project meetings, inform and advise CSC.	Oct 1, 2019	2022-2023	Update Committee as needed	<ul style="list-style-type: none"> <li>* Federal grant funding approved on September 4, 2019.</li> <li>* Signal Warrant Analysis completed</li> <li>* MDOT Design meeting held: CSC and ALC voted to locate multi-use path on north side and widened shoulder on south side of bridge at Maine DOT meeting.</li> <li>* MDOT cost-sharing meeting held October 6.</li> <li>* MDOT follow-up meeting scheduled for October 28.</li> <li>* Meeting with VHB Engineers to review Mallett Drive as part of PACTS as part of review to evaluate high crash locations (HCL)</li> <li>* Council approved 1/5/21 going to bond for \$634k (Desert &amp; Mallett)</li> <li>* FAQ distributed to Town Council 1/28</li> <li>* FAQ version 2 distributed to Town Council 2/11</li> <li>* Bond passed 3/9</li> <li>* Advertising date 9/21 titled "Approach Road Interchange Bridge" #5721 (MDOT)</li> <li>* \$7,218,000 estimated cost</li> <li>* Active Living/Complete Streets morning traffic review 5/8</li> <li>* MDOT reviewed revised bridge design w/Bridge Committee 5/11</li> <li>* Bridge design review meeting with MDOT 6/1</li> <li>* In Communications mode only, given most decisions have been made on the project 10/13/21</li> </ul>	
<b>Bike Racks</b>	Phil Wagner	Optimize bike rack usage and placement in the town	Oct 1, 2019	Aug 1, 2021	Update Committee as needed	<ol style="list-style-type: none"> <li>1. Budget for bike racks for FY 2020.</li> <li>2. Create existing inventory of bike racks (condition, type, locations, use frequency).</li> <li>3. Existing inventory completed. 2 existing locations; two U-racks at Town Hall and 1 rack at Train Station.</li> </ol>	Andy Spaulding, Active Living Chair (207) 650-7889 andy.spaulding@wellvation.com
<b>Public Peddlers and Food Trucks</b>	Phil Wagner	Represents CSC in ongoing annual review and decision making regarding peddler carts and food trucks. Recommends and Manages changes/enhancements to Public Peddlers' Ordinances to ensure its ongoing currency	Jan 5, 2021	TBD	Update Committee as needed	CSC approved adding to workplan on 1/5/21.	
<b>Lower Main Street Beautification</b>	Sally Walsh	Make recommendation to Town Council for welcoming and street calming road enhancements in the Lower Main Street area, in coordination with the LLBean reconstruction project	Jan 5, 2021	Jun 30, 2021	Update Committee in October	<ul style="list-style-type: none"> <li>* CSC approved adding to workplan on 1/5/21.</li> <li>* Established connections to Freeport Visioning project</li> <li>* Walkthrough (Sally, Greg, Doug) of LMS area to begin drafting questions and high level recommendations</li> <li>* 4/6 Met with Adam Bliss to address road questions and seek guidance on next steps</li> <li>* 9/22 due to other priorities on the workplan, this project has been delayed. Sally and Adam Bliss met to discuss next steps and update the committee in October</li> </ul>	Tawni Whitney (whitney@freeportmaine.com) Chip Gray (harraseeke@aol.com) / Mary Davis (maryhitt.davis@gmail.com)
<b>Develop multi-use path solution for Yarmouth to Downtown</b>	Liz McDonald	Through the Connect Freeport Committee, develop recommendations and submit proposed design for multi-use path	Mar 2, 2021	TBD	Update Committee as needed	CSC approved adding to workplan on 3/2/21 #3 on Connect Freeport Workplan	
<b>Develop multi-use path solution for Desert Road bridge to LLBean Distribution Center</b>	Liz McDonald	Through the Connect Freeport Committee, develop recommendations and submit proposed design for multi-use path	Mar 2, 2021	TBD	Update Committee as needed	CSC approved adding to workplan on 3/2/21 #4 on Connect Freeport Workplan	
<b>Develop multi-use path solution for Mallett Drive bridge to US-1</b>	Liz McDonald	Through the Connect Freeport Committee, develop recommendations and submit proposed design for multi-use path	Mar 2, 2021	TBD	Update Committee as needed	CSC approved adding to workplan on 3/2/21 #1 on Connect Freeport workplan Completed multi-use path application submission to MDOT due 7/15/21, awaiting response from MDOT	
<b>Develop multi-use path solution for Mallett Drive bridge to Pine Tree Academy</b>	Liz McDonald	Through the Connect Freeport Committee, develop recommendations and submit proposed design for multi-use path	Mar 2, 2021	TBD	Update Committee as needed	CSC approved adding to workplan on 3/2/21 #2 on Connect Freeport workplan	
<b>Coordination Map with Freeport Committees</b>	Greg Michaud	Better understand, coordinate with and leverage other Freeport committees to complete mutual objectives	April 6, 2021	August 1, 2021		CSC approved adding to workplan on 4/6/2021	
<b>Lower Main Street Railroad Crossing Bridge</b>	Doug Leland	Follow MDOT's plan for bridge improvements, optimizing safety and aligning with Complete Street objectives	April 6, 2021	2022-2023	Meeting with MDOT to discuss initializing the project	CSC approved adding to workplan on 4/6/2021	

Cells highlighted in yellow reflect changes made from the previous month's submission

**Complete Streets Committee Project Plan**

Created: 9/12/2019  
Revised: 10/28/2020

**As of October 13, 2021**

**ONGOING PROJECTS**

<b>Project</b>	<b>Committee Leads (Alternate in Parentheses)</b>	<b>Project Description/Scope</b>	<b>Date Added to Project Plan</b>	<b>Next Planned Steps (for next CSC mtg)</b>	<b>Milestones / Accomplishments</b>
<b>Maintain Complete Streets Policy</b>	Doug Leland	Ensure CS Policy is updated as needed, and re-approved by the Town Council annually	Dec 1, 2020	Provide monthly updates to the Complete Streets committee as warranted	Added to the workplan 1/5/21
<b>Quarterly Review of MDOT projects</b>	Adam Bliss	Review changes to the MDOT project plan quarterly with the committee	Apr 6, 2021	Review April, July, October in 2021	Review planned 7/13/21
<b>Crosswalks</b>	Sally Walsh	Develop crosswalk protocols and develop expertise within the committee on crosswalk knowledge for future projects	Oct 1, 2019	January and July 2021	* Jan 2021 - Greg, Doug L. and Sally met to discuss establishing contacts for this effort.
<b>Committee Chair Elections</b>	Chair	Annual elections of chair and co-chair for the CSC	Oct 12, 2021	November	We will discuss November elections at the October '21 meeting

**Complete Streets Committee Project Plan**

Created: 9/12/2019  
Revised: 10/28/2020

**As of October 13, 2021**

**INACTIVE/NEW PROJECTS**


Project	Reason Inactive	Committee Leads (Alternate in Parentheses)	Project Description/Scope	Date Added to Project Plan	Estimated Completion Date	Milestones / Accomplishments
Cousins River Bridge & Route 1 Multi-Purpose Path	Project Not Started	TBD	Participate in MDOT and related project meetings, inform and advise CSC.	Oct 1, 2019		Preliminary Design submitted to MDOT Project Manager.

Complete Streets Committee Project Plan

Created: 9/12/2019  
Revised: 10/28/2020

As of October 13, 2021

COMPLETED PROJECTS

Project	Committee Leads (Alternate in Parentheses)	Project Description/Scope	Date Added to Project Plan	Completion Date	Final Disposition	Attachments
Write and Submit Complete Streets Policy	Doug Leland	Develop Complete Street policy for Council review and approval.	10/01/19	12/05/20	Town Council approved the policy on Dec 1, 2020	
Develop process for Addressing Resident Road Concerns	Chief Nourse (Greg Michaud)	Document a process flow for addressing residents' road issues and concerns	02/02/20	02/02/20	Final draft unanimously approved 2/2/2021	
Complete Streets Shared Documentation Repository	Greg Michaud	Develop comprehensive, shared documentation repository (Dropbox, GoogleDocs) for the Complete Streets Committee	04/06/21	05/04/21	Repository structure completed and distributed to CSC members 5/4/2021. Documents stored in Google Drive for committee members to share.	<a href="https://drive.google.com/drive/u/1/folders/1Y9IX-bqB1o7wWxOiz666ZlOwt1TzlyX">https://drive.google.com/drive/u/1/folders/1Y9IX-bqB1o7wWxOiz666ZlOwt1TzlyX</a>
Active Living Committee Liaison	Doug Leland	Support the committee as CSC representative	12/01/20	06/30/21	Added to the workplan 1/5/21 Active Living was sunsetted June 2021. This project is no longer required.	
Investigate the need for and possible repurposing of the taxi stand on Main Street	Phil Wagner	Recommend alternative use for Main Street taxi stand parking space, obtain necessary approvals and ordinance changes as needed	03/02/21	10/05/21		CSC approved adding to workplan on 3/2/21 Committee reviewed and approved proposal to eliminate taxi stand and move ADA space 6/1/21 Phil presented to Council who approved moving forward with the proposal
Complete Streets Education and Communication	Greg Michaud	Develop program for community education regarding Complete Streets and CS related topics.	April 6, 2021	October 13, 2021		<a href="https://www.freeportmaine.com/comple-streets-committee">https://www.freeportmaine.com/comple-streets-committee</a> CSC approved adding to workplan on 4/6/2021 CSC approved the web site design on 7/12/2021 Web site in production on 10/12/2021

Change Date	Initiative	Type of Change	Committee Member Name	Comments
12/5/2020	Write and Submit Complete Streets Policy	Completed	Doug Leland	
1/5/2021	Public Peddlers and Food Carts	New Initiative		
1/5/2021	Public Peddlers and Food Carts	Assigned	Phil Wagner	
1/5/2021	Bike Racks	Inactive to Active Status	Phil Wagner	
1/5/2021	Bike Racks	Assigned	Phil Wagner	
1/5/2021	Lower Main Street Beautification	New Initiative		
1/5/2021	Lower Main Street Beautification	Assigned	Sally Walsh	
1/5/2021	Active Living Committee Liaison	New Ongoing	Doug Leland	
1/5/2021	Active Living Committee Liaison	Assigned	Doug Leland	Responsibilities will change when Active Living Committee is sunsetted 6/21
1/5/2021	Maintain Complete Streets Policy	New Ongoing	Doug Leland	
1/5/2021	Maintain Complete Streets Policy	Assigned	Doug Leland	Will take on short term; to be transitioned
2/2/2021	Document a process flow for road concerns	Completed	Greg Michaud	
3/2/2021	Multi-use Path - Mallett to US-1	New Initiative		in collaboration with Connect Freeport
3/2/2021	Multi-use Path - Mallett to Pine Tree	New Initiative		in collaboration with Connect Freeport
3/2/2021	Multi-use Path - Desert to LLBean Dist	New Initiative		in collaboration with Connect Freeport
3/2/2021	Multi-use Path - Yarmouth to downtown	New Initiative		in collaboration with Connect Freeport
3/2/2021	Taxi Stand Repurpose	New Initiative		
3/2/2021	Multi-use Path - Mallett to US-1	Assigned	Liz McDonald	
3/2/2021	Multi-use Path - Mallett to Pine Tree	Assigned	Liz McDonald	
3/2/2021	Multi-use Path - Desert to LLBean Dist	Assigned	Liz McDonald	
3/2/2021	Multi-use Path - Yarmouth to downtown	Assigned	Liz McDonald	
3/2/2021	Taxi Stand Repurpose	Assigned	Phil Wagner	
4/6/2021	Desert Road Bridge	Reassigned	Doug Leland	
4/6/2021	Mallett Road Bridge	Reassigned	Doug Leland	
4/6/2021	Crosswalks	New Ongoing	Sally Walsh	Was previously listed as an active project
4/6/2021	Education and Communication	New Initiative		
4/6/2021	Shared Repository	New Initiative		
4/6/2021	Coordination Map	New Initiative		
4/6/2021	Railroad Bridge	New Initiative	Doug Leland	
4/6/2021	MDOT Project Review	New Ongoing	Adam Bliss	
4/6/2021	Education and Communication	Assigned	Greg Michaud	
4/6/2021	Shared Repository	Assigned	Greg Michaud	
4/6/2021	Coordination Map	Assigned	Greg Michaud	
5/4/2021	Shared Repository	Completed	Greg Michaud	
6/30/2021	Active Living Committee Liaison	Completed	Doug Leland	ALC was sunsetted June 30, 2021
10/13/2021	Taxi Stand Repurpose	Completed	Phil Wagner	Approved by Town Council on October 5, 2021
10/13/2021	Education and Communication	Completed	Greg Michaud	Site has been updated on Town of Freeport web site

**Committee Members: As of October 13, 2021**

Committee Member	Address	Contact	Term Expiration	Role	Former Member
Greg Michaud	106 Tenpenny Street	<a href="mailto:mishes@comcast.net">mishes@comcast.net</a> (207) 522-0453	Sep-21	Chair	
Doug Leland	29 Cushing Briggs Road	<a href="mailto:doug@dougleland.com">doug@dougleland.com</a> (207) 522-7620	Sep-23	Vice Chair	
Doug Reighley	2 Harbor Ridge Road	<a href="mailto:dreighley@freeportmaine.com">dreighley@freeportmaine.com</a>	Appointed Annually	Town Council Liaison	
Adam Bliss		<a href="mailto:abliss@freeportmaine.com">abliss@freeportmaine.com</a> (207) 865-4743 x106	Indefinite	Staff Lead and Town Engineer	
Nate Goodman	16 Main Street	<a href="mailto:ngoodman@freeportmaine.com">ngoodman@freeportmaine.com</a>	Indefinite*	Police Chief	Sue Nourse
Andrew (Andy) Seymour	Casco Street	<a href="mailto:aseymour@llbean.com">aseymour@llbean.com</a> (207) 671-6502	Indefinite*	LL Bean Representative	Dave Lockman
Sarah (Sally) Walsh	24 Lanes Island Way	<a href="mailto:swalshcpnp@gmail.com">swalshcpnp@gmail.com</a> (617) 633-0295	Sep-22	Member	Geralyn Campanelli
Phil Wagner	8 Dennison Avenue	<a href="mailto:phil@pwags.org">phil@pwags.org</a> (207) 653-7852	Sep-23	Member	Chester Goggins
Liz McDonald	130 Dune Drive	<a href="mailto:emac31810@gmail.com">emac31810@gmail.com</a> (858) 204-7128	Sep-23	Member	Jerry Antl
Barbara Guffin	70 South Street	<a href="mailto:biguffin@gmail.com">biguffin@gmail.com</a> (207) 233-3050	Sep-23	Member	Jamel Torres

\*Terms for Police Chief & LL Bean Representative are indefinite as per Admin Code Sec. 614

Previous Committee Members

Susan Nourse	16 Main Street		Indefinite	Police Chief
Jerry Antl	49 Bailey Farm Road	865-6716	Sep-23	
Jamel Torres	8 South Street #2		Sep-23	
Geralyn Campanelli	201 Grant Road	205-4598	Sep-20	
Chester Goggins	5 Whispering Pines	865-1514	Sep-21	
Dave Lockman	Casco Street			LL Bean Representative
Catrina Milliman	19 Holbrook Street #14			

## 2021 Complete Streets Monthly Meeting Attendance

	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Greg Michaud	X	X	X	X	X	X	X	<b>No Meeting</b>	X			
Doug Leland	X	X	X	X	X	X	X		X			
Doug Reighley	X	X	X	X	X	X	a		n/a			
Adam Bliss	X	X	X	X	X	X	X		X			
Nate Goodman	X	X	X	X	X	X	X		X			
Andrew (Andy) Seymour	X	X	a	X	a	a	a		X			
Sarah (Sally) Walsh	X	X	X	X	X	X	X		X			
Phil Wagner	X	X	X	X	X	X	X		a			
Liz McDonald	n/a	X	X	X	X	X	a		Xr			
Barbara Guffin	n/a	X	X	X	X	X	X		a			

n/a	not a voting member in this time period
a	absent from the meeting
Xr	attended remotely via video